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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000063 Working Day Calendar: 266 Date: 05-Sep-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour: 07:00 to 19:00
Location: Shanghai, China RE Shift Hour: 06:30 to 15:30
Weather: Overcast, Partly Cloud Temperature: 70 F/ 80 F
Material Decription: SAS Tower

Summary:
Worked on Changxing Island.  Shuttle left Marriot at 5:45AM.  Arrived at port for ferry pickup at 6:30 and arrived 
at ZPMC offices at 7:00AM.  Went to fabrication bay with Alistair at approximately 7:30AM.  Observed work on 
114M and 77M mockups along with setup for ZPMC practice on closed rib welding (see Alistair?s diary).  
Returned from fabrication bay to sit in on 9:00AM weekly update/conference call.  Topics covered included status 
on development of closed rib NDT procedures and closed rib weld trial and the possibility for providing partial 
approval of OBG Bottom Panel fabrication procedure.  It was noted that there was a discrepancy between the 
submittal revision that Pier 7 was reviewing and the latest submittal revision Team China had.  This was to be 
looked into further.  Conference call ended at approximately 10:00AM.  Worked on updating Safety Manual for 
Construction Personnel working at ZPMC?s Changxing Island Facility.  Attended 2:00PM Standup Meeting with 
ABF/ZPMC to review work scheduled for the next two days.  Took 3:00PM ferry back to Pudong and was back at 
the Marriott at approximately 4:20PM. 

Prepared By: Eagen,Sean Transportation Engineer 05-Sep-2007

Reviewed By: Ku,Stanley Sr. Bridge Engineer 11-Sep-2007
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